

ZEROS Project Status May 2008

Projects	Project Participants	Project Evaluation	Project Design Bases & Financial Preliminary Request	Fuel, Off take & Power Purchase Agreements & Permitting Assessment	Architectural Engineering & Procurement Document & Funding	Procurement & Construction
Monterey, Mexico Waste To Energy and Water; 100 Mw	Overseas Systems /SEMIPRO	√	√	√	pending	4th qtr 2008
Italy: 5 plants, TSI Italia Waste To Energy and Water; 300 Mw	TSI Italia / TSI*	√	√	√	pending	4th qtr 2008
Tijuana, Mexico Waste To Energy, Fuels and Water; two 50 Mw	Baja Norte / Overseas Systems	√	√	√	pending	
Bryan – College Station, Texas Waste To Energy, Fuels and Water; 50 Mw	ZEROS / TSI / Equity Partner	√	√	pending	pending	
Colorado City, Texas Coal Fired Re-power; 60 Mw	ZEROS / TSI / Luminant	√	√	PPA draft		
Killeen-Ft Hood, Texas Waste To Energy, Fuels and Water; 50 Mw	ZEROS / TSI / Equity Partner	√	√	LOI & PPA & Inducement	pending	4th qtr 2008
North Texas Fuels (Farmers Branch) MSW Waste To Energy, Fuels and Water	ZEROS / GCA	√	√	LOI Draft		
North Texas Water District MSW Waste To Energy, Fuels and Water Desal	ZEROS / GCA	√	√	LOI Draft		
Gribbins Creek / TMPA Coal to liquid fuels conversion	ASF	√	√	LOI Draft		
ZEROS Star Alliance (Hidalgo) Municipal and Agriculture Waste To Energy, Fuels and Water	ZEROS / GCA / NAD Bank	√	√	LOI & PPA & Inducement		
ZEROS Star Alliance (Laredo) Municipal and Agriculture Waste To Energy, Fuels and Water	ZEROS / GCA / NAD Bank	√	√			

* TSI - Tri-EnCon Services, Inc.